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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Instantaneous 
SARB 
(SCCR 541)

N/A July 23 July 30 Code enhancements for the current delivery.  
Also, adding CER5.4P1 to account for the valida-
tion regions that were added to the CERES Vali-
dation Region list a few months ago.

TISA Gridding 
(SCCR 548)

July 28 July 30 July 30 Delta delivery to correct PGE CER9.2P1 PCF 
preprocessor script problem from last delivery.

CERESlib July 16 July 30 August 6 Synoptic SARB changes.

Synoptic SARB July 16 July 30 August 6 Support TRMM Beta3 and Terra Beta2 SYNI 
processing.  Full delivery since the TRMM pro-
cessing problem will also be corrected.

X

Inversion 
(SCCR 547)

July 16 July 30 August 6 Support Terra Edition2B SSF processing. 

TISA Averaging 
(Subsystem 10)

August Support Terra Edition2A and Aqua Edition1A 
(maybe) SRBAVG processing.

Instrument N/A August 13 August 13 Terra gains files.

ERBE-like N/A August 13 August 13 Terra spectral response function files.

GGEO August 6 August 20 August 27 Delivery to handle GOES-9 and GOES-12. 

TISA Averaging 
(Subsystem 8)

August 13 August 27 September 3 Support TRMM Beta3 and Terra Beta2 AVG, 
ZAVG, and SYN processing.

Clouds ??? (November) Support TRMM VIRS-only processing from 
August 2001 through August 2002.


